2013 All College Conference
DSB Transformation Update

- Covered Drop-off
- Sequence 2.5
- Sequence 3
- Sequence 4
- Ongoing Projects
Sequence 2.5 & 3

PERIO Reception

Sterilization

D3 PROS Lab

PROS Seminar
SEQUENCE 3-4 Transition
Dec 23 – Jan 6

Radiology Operatory Preparation
Prosthodontics to Permanent 4S
Perio D3 Clerkship to Permanent 4S
Family Dentistry Faculty (6) to Permanent 4S
OPRM to Temp 2S
Business Office to 3\textsuperscript{rd} Floor
Family Dentistry Faculty (2) to Temp Bld.
Clinic Admin Faculty (2) to Temp Bld.
Clinic Admin Staff (2) to Temp Bld.
SEQUENCE 4
Demo

3rd Floor South
Sequence 4

2nd Floor South
Tue-Thurs AM

Radiology
OPRM
Operative
D2 Op/Prev
SUPPLIES
Sequence 4
2nd Floor South
Thurs PM

Radiology
OPRM
Operative
D1 Prev
SUPPLIES

CBCT
PAN
22+18
16

2 2
Dept
DEO
Ongoing Projects

• Roof Replacement
• Mechanical Penthouse
• South Link Restrooms
• Windows
Upcoming Closings

• 3rd Floor Link Exit
• South Link Elevator Lobby
• 2nd Floor Link
• South Stairway Tower
Final Completion
August 24, 2016